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CYBA [COMMAND AND DATA HANDLING SYSTEM] HARDWARE AUDIT

GMT
06:00-06:10

06:00-06:10

06:00-06:10
06:00-06:05
06:00-06:05
06:00-06:05
06:05-06:10
06:05-06:10
06:10-06:40
06:40-07:30
07:30-07:55
07:55-08:15

08:15-09:45

08:15-08:55
08:15-08:25

08:25-09:45

08:25-11:25
08:35-08:45
08:40-08:50
08:45-10:15
08:50-09:20
09:20-10:20
09:25-09:40
09:40-10:05
09:45-10:45
09:45-11:00
10:15-11:15
10:15-10:35
10:20-11:10
10:45-11:55

11:00-11:30

11:00-11:40
11:10-11:50
11:25-12:25
11:25-11:35
11:35-11:45

CREW

CDR
FE-1

FE-2
FE-5
FE-6
FE-3
FE-3,FE-5
FE-6

CDR

FE-3
FE-5

FE-1

FE-5
FE-2
FE-6
FE-2
FE-6
FE-6
FE-3
FE-3
CDR
FE-1
FE-3
FE-2
FE-6
CDR

FE-1

FE-2
FE-6
FE-5
FE-3
FE-3

ACTIVITY
Morning Inspection. SM INCC [Caution & Warning Panel] Test

Morning Inspection. Inspection of CM-Y connector on MHP-HC pump
behind ACY panel

Morning Inspection

Reaction Self Test

Urine Spot Test

Reaction Self Test

Morning Inspection

Reaction Self Test

Post-sleep

BREAKFAST

Daily Planning Conference (S-band) + Note 4
Work Prep

ISS RS INMMNC-26 and MIMC-31 Plug-in Audit.. Tagup with specialists (S-
band)

T2 Quarterly Maintenance
WOOV9(10) - Prep for inspection

CONSTANTA. Prep and Execute, Cassette #3-4. Tagup with specialists
(S-band)

Inter Module Ventilation (IMV) Cleaning

BAR TTM Charge Start

Glove Box (MSG) Activation

Physical Exercise (TVIS), Day 1

Ultrasound 2 - Equipment Setup and Power On
Physical Exercise T 2

CFE Procedure Review

Integrated Cardiovascular Echo Ultrasound Pre-Scan
Physical Exercise (TVIS), Day 1

Physical Exercise (ARED)

ICV ECHO Setup

MATRYOSHKA-R. Monitoring Lulin-5 readings

ICV - Echo Scanning Assistance

ISS RS INMMC-26, MNMrc-31 Plug-in Audit. Tagup with specialists (S-band)

Replacement of urine receptacle (MI1) and filter-insert (®-B) in the toilet
[ACY]. Install MI1#1110304 (00056137R, CM1PO_1_138_1); @-B
#1004211 (00053767R, CM1PO _1_138_1, pouch 0570069
(00044339R)). Discard the removed items. Update IMS

Symbolic Activity Preparation
BASS Prep Work

Physical Exercise T 2
Ultrasound 2 - Data Downlink
CIR Video Setup



11:40-13:00
11:45-12:00
11:50-12:30
11:55-13:00
12:00-12:10
12:10-12:25
12:25-12:40

12:40-13:00

13:00-14:00
14:00-14:15
14:00-14:05
14:00-14:40
14:00-16:00
14:05-14:50
14:15-15:15
14:15-15:05
14:50-16:00
15:05-15:45
15:05-15:20
15:15-16:40
15:30-16:45
15:45-15:55
15:55-16:05
16:00-17:30
16:00-17:10
16:00-16:40
16:10-16:20
16:20-16:50
16:40-17:35
16:40-16:55
16:45-16:55
16:50-17:00
16:55-17:10
16:55-18:25
17:00-18:25
17:10-18:25
17:25-17:45
17:35-17:40
17:40-17:55
17:45-18:45
17:55-18:05
18:05-18:20
18:05-18:20

FE-1,FE-2
FE-3
FE-6
CDR
FE-3
FE-3
FE-3

FE-3,FE-5,FE-

6

FE-3
FE-6
CDR
FE-1,FE-2
FE-6
FE-3
FE-5
CDR
FE-6
FE-5
FE-3
FE-5
FE-6
FE-6
CDR
FE-1
FE-2
FE-6
FE-6
FE-3
FE-2
FE-5
FE-6
FE-2
FE-5
FE-6
FE-1
FE-2
FE-3
FE-3
FE-2
FE-3
FE-3
CDR
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Symbolic Activity

CIR Upper Rack Doors Open

BASS Camera Calibration Check
Symbolic Activity

CIR Close CIR Manifold Bottle Valves
CIR Upper Rack Doors Close

ARED Flywheel Cylinder Evacuation

Symbolic Activity

LUNCH

Ultrasound 2 - Deactivation and Stowage
PROK Diet Logging (Day 1)

COXX Maintenance

BAR Experiment Ops. Tagup with specialists (S-band)
MSRR/MSL Configuration Check

ATV Transfers

ICV Monitoring Prep

Symbolic Activity

BASS Camera Calibration Check

Private Medical Conference

Physical Exercise (ARED)

ICV Monitoring Start

ICV Start Operator Assistance

ICV AMB Photography

Physical Exercise (TVIS), Day 1
Symbolic Activity

Symbolic Activity

ICV Start Operator Assistance

BASS - Fan Calibration

Physical Exercise T 2

Private Medical Conference (Ku+S-band)
ICV - 10-Minute Resting Event

BASS Video Tape Exchange

Symbolic Activity

Physical Exercise (CEVIS)

Physical Exercise (ARED)

Physical Exercise (TVIS), Day 2

IMS Update

Shutting down software to transfer data
CIR Upper Rack Doors Open

Physical Exercise (VELO), Day 1

CIR Open Manifold Bottle Valves

CIR Upper Rack Doors Close

Private Medical Conference (Ku+S-band)



18:20-18:45
18:20-18:40
18:25-18:35
18:25-18:40
18:25-18:35
18:35-18:45
18:40-18:45
18:45-19:10

19:10-19:30

19:10-19:15
19:10-19:20
19:15-19:25
19:20-19:30
19:25-21:20
19:30-21:20
19:30-21:30
19:30-21:25
19:30-19:35
19:35-21:20
21:20-21:30
21:20-21:25
21:20-21:25
21:25-21:30
21:25-21:30
21:25-21:30
21:30-06:00

Task List

Notes:

CDR
FE-3
FE-6
FE-1
FE-5
FE-5,FE-6
FE-3

CDR,FE-1,FE-

2,
FE-6
FE-5
FE-3
FE-5
FE-3
FE-5
FE-2
CDR,FE~1
FE-3
FE-6
FE-6
FE-2
FE-6
FE-5
FE-5
FE-6
FE-3

CDR,FE~1

CDR,FE-1,FE-

2
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Evening Work Prep

Evening Work Prep

Glove Box (MSG) Powerdown

Private Medical Conference (Ku+S-band)
SSC reconfig

Evening Work Prep

Display Power Down

Daily Planning Conference (S-band) + Note 4

Evening Work Prep

ICV-3H MAKITA Battery Changeout
ATV Transfer Tagup

Evening Work Prep

Evening Work Prep

Pre-sleep

Pre-sleep

Pre-sleep

Pre-sleep

P/TV Playback Start

Pre-sleep

BAR Complete TTM charge
Reaction Self Test

Reaction Self Test

ICV-3H MAKITA Battery Changeout
P/TV Playback Stop

Reaction Self Test

SLEEP

ECON. Observations and Photography

Preparation of reports for Roskosmos site

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC

2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

4. Because of decreased time of eclipse, deactivate all unused laptops and their power supplies, except

RSS1, RSS2

End of Radiogram



